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Statement of Ongoing Contractsasof 12/20/18

12/ 26/ 18
District 11
Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor g This Month Accepted Message
11-1 MP-8-38. 8/ 39. 2 IN EL CENTRO FROM 0.2 M LE VEST TO  MARI NA LANDSCAPE | NC. ARI NDUQUE RAY $1,508,620 08/16/16 0%
11-263314 0.2 MLE EAST OF DOGWOOD ROAD OC 3707 W GARDEN GROVE BLVD 7177 OPPORTUNI TY ROAD $1, 400,869 09/01/16 0%
STBG- 1 008- (108) E LANDSCAPE M TI GATI ON SAN DI EGO, CA 92111 $9,643 08/ 19/ 20
--() ORANGE CA 92705 (858) 467. 4084
(714) 939- 6600 PLANT EST
HE14 SATI S
11- | MP-8-40. 4/ 45. 5 I'N | MPERI AL COUNTY NEAR EL CENTRO SECURI TY PAVI NG COVPANY, | NC. HERNANDEZ DANI EL $74,362, 778 03/ 01/ 17 60%
11-418514 FROM 0.5 M LE WEST OF ROUTE 8/111 13170 TELFAIR AVE 722 E. BARIONI BLVD $46, 610, 088 03/ 24/ 17 62%
ACl M 0082- (109) E $447,129 12/19/19
SEPARATI ON TO 0.6 M LE VEST OF I MPERI AL, CA 92251
-0 ANDERHOLT RD OC AND FROM 0.5 M SYLMAR  CA 91342 (760) 594- 2008
PAVEMENT REHABI LI TATI ON (818) 362- 9200
HA22
11-1 MP- 8-83. 1/ 90 I'N | MPERI AL COUNTY ABOUT 6 M LES WEST COFFMAN SPECI ALTIES, | NC. HERNANDEZ DANI EL $39, 819,934 03/21/17 70%
i\a "\14138;4_(110) c OF W NTERHAVEN FROM 0.7 M LE WEST OF 9685 VI A EXCELENCI A SUI TE 200 722 E BARI ONI BLVD $40, ggg ggg gg;gi; 1; 99%
OG LBY ROAD OVERCROSSING TO 0.7 M LE | MPERI AL, CA 92251 :
--() SAN DI EGO CA 92126
VEST OF ROUTE 8/18 858) 536- 3100 (760) 355- 8666
PAVEMENT REHABI LI TATI ON (858) 536-
HA22
11- | MP- 86-20. 4/ 21. 8 I'N | MPERI AL COUNTY | N AND NEAR HAZARD CONSTRUCTI ON COVPANY — CORTEZ, CARLCS $4,109,351 04/23/18  100%
11-2N0134 BRAW.EY AND VESTMORLAND FROM | STREET 6465 MARI NDUSTRY DRI VE 722 E. BARIONI BLVD $2,947,894 05/16/18 720
$2, 469,110 01/31/19
TO BRANDT ROAD AND FROM 0.2 M LE | MPERI AL, CA 92251
SOUTH OF B STREET TO MARTI N SAN DIEGO  CA 92121 (858) 688- 1423
M LL AND REPLACE W TH RUBBERI ZED (858) 587- 3600
11- | MP- 86-24. 7/ 65. 2 I'N | MPERI AL COUNTY AT VARI OUS TRUESDELL CORPORATI ON OF HERNANDEZ- DUARTE, $718,718 04/19/18 80%
11-2MD014 LOCATI ONS. CALI FORNI A | NC DANI EL $759,500 05/03/18 o
' e $160, 413 12/31/18 9%
BRI DGE DECK METHACRYLATE, REPAIR 1310 W 23RD STREET 722 E BARIONI, BLVD '
TEMPE AZ 85282 ':ZER;:;’ 8602692251
(602) 437-1711 (760) 355-
11-1MP-111-1.2/8. 3 I'N | MPERI AL COUNTY | N AND NEAR SECURI TY PAVI NG COMPANY, | NC. GARCI A TORRES, VI CENTE $17,975,341  03/22/18 51%
11-2N0104 CALEXI CO ON STATE ROUTE 111 FROM 13170 TELFAI R AVENUE $10, 242,301 04/11/18 0
722 E BARIONG BLVD $2,595,360 06/14/19  °'7%

ROUTE 98 TO ROSS AVENUE AND ON ROUTE
98 FROM ROCKWOOD AVENUE TO 0. SYLMAR  CA 91342
RUBBERI ZED HOT M X ASPHALT (RHVA) (818) 362- 9200

| MPERI AL, CA 92251
(760) 355- 1350
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11-SD-5-.3/72. 4 IN SAN DI EGO COUNTY AT VAR QUS BC TRAFFI C SPECI ALI ST ROSAL PURI SI MO $7,202, 464 07/ 26/ 17 84%
11-419114 LOCATI ONS 638 W SOUTHERN AVE 3485 EAST VI STA WAY $6¢§§i’22§ 82;22;1; 89%
OVERHEAD S| GN REPLACEMENT SOUTH '
e o oses ST 52
(714) 974- 1190 (858) 688-
11-SD-5-.3/29.5 I'N SAN DI EGO COUNTY, ON ROUTE 5, FROMSPECI ALI ZED PAVEMENT MARKI NG, PANNU ARASHDEEP $5, 590, 391 03/ 23/ 18 99%
11-2No284 THE USA/ MEXI CO BORDER TO GENESEE I NC. 817 SWEETWATER ROAD $5,;§§'ggg ggjggjig 97%
AVENUE OVERCROSSI NG 11095 SWINDUSTRI AL WAY STE A SPRI NG VALLEY, CA 91977 !
REMOVE AND REPLACE ALL TRAFFIC .
TUALATIN OR 97062 (858) 688- 1433 SUSPENDED
(503) 885- 0420
11-SD-5-.3/5. 4 IN SAN DI EGO COUNTY AT VAR QUS PAL GENERAL ENG NEERI NG INC ~ LAMAN MATTHEW $2,584,563 05/ 10/ 17 63%
11-410904 LOCATI ONS. 10675 TREENA ST #103 817 SWEETWATER ROAD $2,139,751  05/30/17 83%
ACST- X073- (121) E ROADS! DE SAFETY | MPROVEVENTS PRI NG VALLEY CA 91977 $0 02/28/19
--0) SAN DI EGO CA 92131 ( 858) 686. 1373
(858) 860- 5300
HA22
11-SD-5-3.9/9. 2 IN SAN DI EGO COUNTY, IN SAN DI EGO, COFFMAN SPECI ALTI ES, | NC. ALSHEI KH, JASON $7,897,254 12/02/ 16 88%
11-244004 CHULA VI STA, AND NATIONAL CITY, AT 9685 VI A EXCELENCI A STE 200 817 SWEETWATER ROAD $7,579,186 12/21/16 97%
ACNH Ol 00- (634) E $10,211 03/ 25/ 19
VARI QUS LOCATIONS FROM 0.1 M LE SPRI NG VALLEY, CA 91977
-0 SOUTH OF CORONADO AVENUE OV SQIS\ISD'SES)SH():S 92126 (858) 688- 1473
I NSTALL NORTHBOUND RAMP METERS AND  (858) 536
HB4N
11- SD- 5- 20. 3/ 21. 4 IN SAN DI EGO COUNTY I N SAN DI EGO FROMCLEAN CUT LANDSCAPE ARI NDUQUE, RAY $833,678 10/ 26/ 15 74%
é%b??ggé4_ 631 E 0.3 MLE SOUTH OF FIESTA | SLAND ROAD | NCORPORATED 7177 OPPORTUNI TY ROAD $7§§’3§S 1%515513 88%
0 (631) OVERCROSSING TO 0.5 M LE NORTH OF 7726 N. FI RST STREET, #137 SAN DI EGO, CA 92111
° TECOLOTE CREEK BRI DG (858) 467- 4084
LANDSCAPE M TI GATI ON. FRESNO,  CA 93720
HB4N (559) 322- 2041
11- SD-5-29.1/30.5 I'N SAN DI EGO COUNTY I N SAN DI EGO FROMFLATI RON VEST, | NC. POUND, DAVID M $66, 698, 112  12/18/ 14 75%
11- 0223U4 0.4 M SOUTH OF GENESEE AVE 1770 LA COSTA MEADOWS DRI VE $65, 668, 798  01/12/15 0
NHPI - 0051- ( 625) E 2863 CARMEL VALLEY $108 415 06/27/19  29%

LUB2- 11 1- (9E)

--0)
HE11

OVERCROSSI NG TO SORRENTO VI ADUCT
REPLACE BRI DGE/ RECONSTRUCT RAMPS

SAN MARCCS CA 92078
(760) 916- 9100

ROAD
DEL MAR CA 92014
(858) 720- 2112
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11- SD-5-29. 5/ 72. 4 IN SAN DI EGO COUNTY, ON ROUTE 5, FROMBC TRAFFI C SPECI ALI ST GENEL- TRUJI LLO, GENERO $6, 645,531 03/ 23/ 18 96%
11- 2N0294 GENESEE AVENUE OVERCROSSI NG TO THE 638 W SOUTHERN AVE 2863 CARMEL VALLEY $4, 107,105 04/09/18 62%
SAN DI EGOY ORANGE COUNTY LI NE ROAD $523,872  01/31/19
ORANGE CA 92865
REMOVE AND REPLACE ALL TRAFFI C DEL MAR CA 92014
(714) 974- 1190 '
(858) 688- 1376
11-SD-5-31.7/31. 7 I'N SAN DI EGO COUNTY I N SAN DI EGO AT  HAZARD CONSTRUCTI ON COMPANY | RION, JOSEPH $836,710 07/21/15 92%
11- 282304 0.1 MLE SOUTH OF CARMEL MOUNTAI N 6465 MARI NDUSTRY DR 7177 OPPORTUNI TY ROAD $803,492  08/04/15 94%
STPI - 005 -(630)E RCROS $1,899 04/05/19
ROAD UNDE SING SAN DI EGO CA 92121 SAN DIEGO,  CA 92111
-0 SLOPE STABI LI ZATI ON. (619) 778- 8045
(858) 587- 3600
HA23
11- SD-5-37. 4/ 46. 5 IN SAN DI EGO COUNTY AT VAR QUS FLATI RON- SKANSKA- STACY AND ~ MCM LLAN, STEVE $247,036,449 12/ 22/ 16 50%
11-2T72174 LOCATI ONS FROM LOMAS SANTA FE DR TO W TBECK A JO NT VENTURE (FSSW 2863 CARVEL VALLEY RD $139, 552, 692 01/13/17 56%
f:"\\g:‘g' :&62'(213)1 0.5 MLE SOUTH OF PALOMAR AIRPORT 1770 LA COSTA MEADO/S DR DEL MAR CA 92014 $5, 043,388 10/22/21
(6) RD. SAN A CA 92078 (858) 688- 1435
-0 REPLACE THE SAN ELI JO LAGOON HWY CCS
HB5 (951) 232- 3522
11- SD-5-38. 1/ 39. 3 VETLAND CONSTRUCTI ON NEAR STATE FLATI RON- SKANSKA- STACEY AND  CORBI T, JARED $89, 307,088 11/21/17 29%
11- 2E1504 HI GHWAY | N SAN DI EGO COUNTY | N SOLANAW TBECK A JO NT VENTURE 3089 MANCHESTER AVE $;i, g}uls, g% (1)615; géj % 51%
BEACH AND ENCI NI TAS AT VAR OUS 1770 LA COSTA MEADOAS DR CARDI EE, CA 92007 1S
LOCATI ONS (858) 220- 3986
RETORE THE SAN ELI JO LAGOON, SAN MARCOS, - CA 92078
(951) 232- 3522
11- SD- 5- 38. 4/ 47. 3 I'N SAN DI EGO COUNTY | N ENCI Nl TAS AND FLATI RON- SKANSKA- STACY AND  PAK, YONG $224, 000, 000 10/ 29/ 18 1%
11-2T72184 CARLSBAD FROM SAN ELI JO LAGOON BRI DGE W TBECK A JO NT VENTURE 3089 MANCHESTER AVE $6, 480, 398 10/ 29/ 18 3%
62(1)1' 130 -C ) TO 0.3 M LE NORTH OF PALOVAR Al RPORT 1770 LA COSTA MEADOAS DR CARDI FE, CA 92007 $6, 480,398  08/11/22
o ROAD OVERCROSSI NG (858) 688- 1481
CONSTRUCT HOV LANES, | TS ELEMENTS, SAN MARCOS,  CA 92078
(760) 916- 9100
11- SD- 5- 39. 4/ 40. 9 I'N SAN DI EGO COUNTY I N ENCI NI TAS ON  FLATI ORN- SKANSKA- STACY AND  TERZI C. ALEKSANDAR $5, 335,000 03/ 09/ 18 93%
11-2T3454 SAN ELI JO AVENUE FROM CHESTERFI ELD W TBECK, A JO NT VENTURE 3089 MANCHESTER $2;$gg' gg? 82; ?85 ig 49%

DRI VE TO SANTA FE DRI VE
CMEC - CONSTRUCT CLASS 1 Bl KE PATH,

1770 LA COSTA MEADOWS DRI VE

SAN MARCOS CA 92078
(760) 916- 9100

AVE. , BLD B
CARDI FF, CA 92007
(858) 688- 1385
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11-SD-5-51.2/51. 5 IN SAN DI EGO COUNTY AT VARI QUS HAZARD CONSTRUCTI ON GHAZI ALAM SULTAN $2, 692,103 08/01/ 18 9%
11- 424404 LOCATI ONS. 6465 MARI NDUSTRY DRI VE 817 SWEETWATER ROAD $266, 443 09/ 06/ 18 10%
HS(N;-l- X073- (131)E H GH FRI CTI ON SURFACE TREATNVENT e A o1t SPRING VALLEY. CA 91977 $23,856 04/ 30/ 19
(858) 587- 3600 (619) 602- 0333 SUSPENDED
11-SD-8-.3/1.7 IN SAN DI EGO COUNTY | N SAN DI EGO FROMHAZARD CONSTRUCTI ON COMPANY  FARMER BRANDON $8, 535,676 11/02/ 17 42%
élivr}“‘lggg-(sm)E 0.1 MLE WEST OF MORENA BOULEVARD 6465 MARI NDUSTRY DRI VE 4001 EL CAJON BLVD $4;$gelg';§§ (1)%5 ii; % 54%
UNDERCROSSI NG TO 0.5 M LE WEST OF Sul TE 206 '
-0 HOTEL C RCLE DRI VE UNDE SAN DIEGO - CA 92121 SAN DI EGO, CA 92105
HB1 SAFETY | MPROVEMENT WESTBOUND | -8 (858) 587- 3600 (858) 688- 1375
11- SD-8-9. 0/ 15. 3 IN SAN DI EGO COUNTY FROM 0.6 M LE FLATI RON VEST, | NC. W LLI AVSON, JOHN $16, 804, 145 10/ 31/ 17 40%
11- 408704 VEST OF LAKE MJURRAY BOULEVARD 1770 LA COSTA MEADOAS DRIVE 1463 BROADWAY $15, 638, 184  11/28/17 90%
ACI M 008- (323)E OVERCROSSI NG | N SAN DI EGO TO  JOHNSON EL CAJON CA 92021 $324, 785 03/ 06/ 20
-0 AVENUE UNDERCROSSI NG | N EL C SAN MARCCS ~ CA 92078 858) 688- 1580
760) 916- 9100 (858)
PAVEMENT REHABI LI TATI ON (760) 916-
HA22
11- SD- 8- 19. 8/ 20. 1 IN SAN DI EGO COUNTY AT VAR OUS PAL GENERAL ENG NEERI NG INC  GHAZI ALAM SULTAN $2,507,440 05/17/18 31%
11- 405804 LOCATI ONS. 10675 TREENA ST #103 817 SWEETWATER ROAD $268, 667 06/ 25/ 18 11%
AC?I;—!- X073- (129) E UPGRADE PEDESTRI AN RAVPS o e A oatan SPRING VALLEY. CA 91977 $41, 646 08/ 30/ 19
(858) 860- 5300 (619) 602- 0333 SUSPENDED
HB71
11-SD-8-/18. 4 IN SAN DI EGO COUNTY AT VARI QUS FBD VANGUARD CONSTRUCTI ON ROSAL, PURI SI MO $10, 120, 000 12/22/17 61%
ACST- X073- (125) E LCCATI ONS 550 GREENVILLE RO 2863 CARMEL VALLEY yat0 526 06/10/19  55%
- X073-(125) OVERHEAD S| GN REPLACEMENT NORTH ROAD :
--() LI VERVORE CA 94550 DEL MAR CA 92014
(925) 245- 1300 "
(858) 688- 1384
11- SD- 15- . 4/ M20 IN SAN DI EGO COUNTY FROM MAI N STREET STERNDAHL ENTERPRI SES | NC. PANNU, ARASHDEEP $4, 664,134 03/ 22/ 18 98%
11- 2N0154 UNDERCRCSSI NG TO 0.3 M LE NORTH OF 11861 BRANFORD ST. 817 SVWEETWATER ROAD $4, 511, 423 (1>421§ (1)1; ig 95%
ROUTE 56.
SUN VALLEY CA 91352 SPRI NG VALLEY CA 91977 12/ 04/ 18
RESTRI PE ALL DELI NEATI ON (858) 688- 1433 COVPLETED

(818) 834- 8199
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11- SD- 15- 8. 4/ 8. 4 I'N SAN DI EGO COUNTY ON VARI OUS ROUTES PETERSON- CHASE GENERAL $2, 818,205 11/07/18 0%
11-420804 AT VARI QUS LOCATI ONS. ENG NEERI NG CONSTRUCTI ON, | NC. $0  11/30/18 0%
BLNH- X073- (134) E $0 0
0 REPLACE EXI STI NG PANELS ON 16351 CONSTRUCTI ON Cl RCLE VES
IRVINE CA 92606
(949) 252- 0441
11- SD-15-10. 9/ 19. 5 IN SAN DI EGO COUNTY AT VARI OUS HAZARD CONSTRUCTI ON ART, PANNU $5,573,570 09/ 26/ 18 0%
11-2No144 LOCATI ONS. 6465 MARI NDUSTRY DRI VE $0  10/22/18 0%
PCC SLAB REPLACEMENT $0
SAN DI EGO CA 92121
(858) 587- 3600
11- SD- 15- 20. 0/ 54. 3 IN SAN DI EGO COUNTY FROM 0.3 M LE BC TRAFFI C SPECI ALI ST GENEL- TRUJI LLO, GENARO $5,935,983 03/06/18  100%
11-2N0164 NORTH OF ROUTE 56 TO RI VERSI DE COUNTY 638 W SOUTHERN AVE 2863 CARMEL VALLEY RD $5, 284, 3;3 tﬁ; gg; 12 98%
LI NE. DEL MAR , CA 92014
ORANGE CA 92865 '
RESTRI PE ALL DELI NEATI ON .
(714) 974- 1100 (858) 688- 1376 OVER RUN
11-SD-52-3.8/5. 1 IN SAN DI EGO COUNTY AT VARI OUS HAZARD CONSTRUCTI ON $11,589,913 10/18/18 0%
11-419504 LOCATI ONS 6465 MARI NDUSTRY DRI VE $0 11/08/18 0%
BLNH-X073- (133) E PAVEMENT REHABI LI TATI ON. $0
--0) SAN DI EGO CA 92121
(858) 200- 3660
HA22
11-SD-52-3.9/6. 6 I'N SAN DI EGO COUNTY | N SAN DI EGO FROMHAZARD CONSTRUCTI ON ARI NDUQUE, RAY $1,087,950 04/20/18  100%
11-292804 ROUTE 805/ 52 SEPARATI ON TO ROUTE 6465 MARI NDUSTRY DRI VE 7177 OPPORTUNI TY ROAD $911,612 05/18/18 84%
ACNH P052- (018) E $45,075 12/31/18
"~ 163/ 52 SEPARATI ON. SAN DI EGO CA 92191 ME 62
0 STORMMTER M Tl GATI ON - MEDI AN SAN DI EGO, CA 92111 OVER RUN
(858) 587- 3600
(858) 467- 4084
11- SD-52-13.3/14. 8 I'N SAN DI EGO COUNTY I N SAN DI EGO AND HAZARD CONSTRUCTI ON NABI ZADEH, MEHRDAD $1, 103,510 07/09/ 18 43%
11-421204 SANTEE FROM MAST BOULEVARD 6465 MARI NDUSTRY DRI VE $375,820 08/06/18 0
SNHG P052- (019) E 2863 CARMEL VALLEY $17,165 03/18/19 4%

--0

UNDERCROSSI NG TO M SSI ON GORGE ROAD
UNDERCROSSI NG SAN DI EGO CA 92121

CONSTRUCT MEDI AN BARRI ER (858) 200- 3660

ROAD
DEL MAR CA 92014
(858) 688- 1518
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11- SD- 75- 20. 2/ 22. 2 IN SAN DI EGO COUNTY AT SAN DI EGO HVB CONSTRUCTI ON | NC TI ONGCO, NI KKI $8,541,467 11/16/17 48%
11-262204 CORONADO BAY BRI DGE FROM TOLL GATES 2885 SCOTT STREET 7177 OPPORTUNI TY ROAD $2,114,299 01/04/18 25%
ACNH- PO75- (027) E TO NORTH JUNCTI ON ROUTE 5 $373,152 07/23/19
--0) : VISTA CA 92081 SAN DI ECO. CA 92111
BRI DGE REHABI LI TATI ON - UPGRADE .
(760) 727- 9808 (858) 688- 3247
HA21
11- SD-75-21.0/ 21. 6 I'N SAN DI EGO COUNTY I N SAN DI EGO FROMABHE & SVOBCDA, | NC. TI ONGCO, NI KKI $19, 090,581 09/01/15  100%
11- 409304 0.9 MLE NORTH TO 1.5 M LES NORTH OF 18100 DAI RY LANE 7177 OPPORTUNI TY ROAD $18, 982,722 09/14/15 o
STPNH -( )P $2,940 05/31/19
5044- E 0O GLORI ETTA BAULEVARD JORDAN MN 55352 SAN DIEGO. CA 92111
) ) PAI NT STEEL SURFACES AND BUI LD B}
(952) 447- 6025 (858) 688- 1526
HA21
11- SD-76-12. 1/ 17. 7 IN SD CNTY NEAR BONSALL & FALLBROOK, HABI TAT RESTORATI ON SCI ENCES, | RI ON JOSEPH $1, 450, 000 06/ 01/ 18 62%
LTI e ONRIEIS RN .3 MIESOTO 3 MIEINC 7177 CePCRTUNTY 26730 002915 i
0 (136) N O RTE 76/ 15 SEPRTN & ON RTE 76 FROM1217 DI STRI BUTI ON WAY SAN DI EGO, CA 92111 :
° .4 MLE WO SO M (858) 467- 4086
SR- 76 EAST PLANT ESTABLI SHVENT VISTA  CA 92081
HB32 (760) 479- 4210
11- SD- 76-22. 2/ 40 IN SAN DI EGO COUNTY AT VAR OUS PETERSON- CHASE GENERAL NABI ZADEH MEHRDAD $1,468,817 11/17/17 97%
i(lz_s%?gcl)gg-(osl) c LOCATI ONS FROM GOMEZ CREEK BRI DGE TO ENG NEERI NG CONSTRUCTI ON, | NC. 2863 CARVEL VALLEY RD 22‘133, ‘71;3 (1)35 %g; g 45%
0 LA JOLLA AMAGO CREEK BRI DGE 16351 CONSTRUCTI ON CI RCLE VEES DEL MAR CA 92014 '
o BRI DGE RAI L UPGRADES B}
IRVINE CA 92606 (858)688- 1518
HA21 (949) 252- 0441
11- SD- 76- 32. 6/ 33. 3 IN SAN DI EGO COUNTY AT RINCON FROM LB CIVIL CONSTRUCTION, INC.  LEVINE, GARY $5, 333,540 02/ 27/ 17 50%
11- 405704 0.3 MLE WEST OF TO 0.4 MLE EAST OF 324 EAST VALLEY PARKWAY 871 N. BROADWAY VAY $5, 085, 710 04/ 12/ 17 92%
SSTG- S076- ( 030) VALLEY CENTER ROAD. $187,646 12/18/19
0 . ESOONDI DO, CA 92025 ESCONDI DO, CA 92025
CONSTRUCT ROUNDABOUT AND REALI GN .
(760) 204- 0974 (760) 639- 4430 SUSPENDED
HB1
11- SD- 78-37. 3/ 60. 3 IN SAN DI EGO COUNTY I N AND NEAR SAN CALMEX ENG NEERI NG | NC NABI ZADEH, MEHRDAD $10, 741, 773 04/ 23/ 18 87%
11- 2N0224 DI EGO FROM FLORA VI STA DRI VE TO WEST 2764 S VI STA AVE 2863 CARMEL VALLEY RD $10, 184, 4;5 f{g; ﬁ; ig 94%
HAVERFORD ROAD AND FROM 0.2 M LE EAST BL NGTON  CA 92316 DEL MAR CA 92014
OF MAGNCLI A AVE TO (858) 688- 1518

RUBBERI ZED HOT M X ASPHALT OVERLAY. (909) 546-1311
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11- SD- 79-31. 3/ 31. 3 IN SAN DI EGO COUNTY NEAR WARNER PAL GENERAL ENG NEERI NG INC  LABRADOR, ALBERT $1,179,834 05/22/18 0%
11- 2N0024 SPRI NGS AT BUENA VI STA CREEK BRIDGE 10675 TREENA ST #103 871 N. BROADWAY 23 82; gg; 12 0%
AND AT SOVE CREEK BRI DGE. SAN DI EGO CA 92131 ESCONDI DO CA 92025
REHABI LI TATE BRI DCE DECK. (858) 860- 5300 (760) 796- 4072
11- SD- 79-34. 2/ 36. 5 IN SAN DI EGO COUNTY NEAR WARNER PETERSON- CHASE GENERAL MVERCADO VI CTCR $1,398,902 01/08/18  100%
i&#lgg% 042) E SPRI NGS AT CANADA VERDE CREEK BRI DGE ENG NEERI NG CONSTRUCTI ON, | NC. 2863 CARMEL VALLEY $643, 4;3 83; g;; ig 46%
()' -(042) AND AT AGUA CALI ENTE CREEK BRI DGE 16351 CONSTRUCTI ON Cl RCLE VEES ROAD
o UPGRADE BRI DGE RAI LS & GUARDRAI L
IRVINE CA 92606 Dg';s'v??o 5?2:2014 OVER RN
HA21 (949) 252- 0441 (858) 720-
11- SD- 79-/ 20. 2 IN SAN DI EGO COUNTY NEAR DESCANSO GRANI TE CONSTRUCTI ON COVPANY  FI GUEROA, RENE $6,552,175 04/23/18  100%
i&%ms(l)% 045) E FROM ROUTE 8/ 79 SEPARATI ON TO EAST 5860 EL CAM O REAL 1463 BROADWAY AVE $6;$i§f,2§é gi; 125 12 94%
()' -(045) JUNCTI ON ROUTE 79/ 78 NEAR JULI AN, CARLSEAD CA 92008 EL CAJON, CA 92021 :
BONDED WVEARI NG COURSE OVERLAY (760) 444- 1032 (858) 688- 1551 OVER RUN
11- SD-94-5. 8/ 9. 3 IN SAN DI EGO COUNTY I N SAN DI EGO AT PETERSON- CHASE GENERAL W LLI AMSON, JOHN $2, 674,302 01/11/18 95%
11-414404 KELTON ROAD OVERCROSSI NG AND | N ENG NEERI NG CONSTRUCTI ON, | NC. 1463 BROADWAY $1, 612,733 02/09/18 60%
AC?‘)H P094- (065) E LEMON GROVE AT GROVE STREET 16351 CONSTRUCTI ON CI RCLE VES EL CAJON, CA 92021 $228,037  05/31/19
o OVERCROSSI NG (858) 688- 1580
UPGRADE BRI DGE RAI LS | RVINE  CA 92606
HA21 (949) 252- 0441
11- SD-94- 7.2/ 10. 5 IN SAN DI EGO COUNTY | N LEMON GROVE AT SPECTRUM CONSTRUCTI ON GROUP, PANNU, ARASHDEEP $3, 209,313 08/ 06/ 18 14%
i\é\ﬁ%%-(l%) c VARI OUS LOCATI ONS FROM 0.6 M LE VEST | NC. 817 SWEETWATER ROAD 22321 g%i 325 2(135 %g 12%
0 OF COLLEGE AVE. UC TO CAMPO ROAD ON- 32 EDELMAN SPRI NG VALLEY , CA 91977 !
o RAVP UC. (858) 688- 1433
| MPROVE MAI NTENANCE WORKER SAFETY I RVINE  CA 92618
HA28 (949) 299- 1400
11- SD- 94- 59. 6/ 60. 2 IN SAN DI EGO COUNTY NEAR MANZANI TA  GRANI TE CONSTRUCTI ON COVPANY W LLI AMSON, JOHN $4, 201,238 09/07/ 16 91%
ié—sfgégg 406 FROM CHURCH ROAD TO 0.1 M LE WEST OF 5860 EL CAM NO REAL 1463 BROADWAY $4, Ogg' g%g 82; gg; ig 93%
--()- (400 KUNEYAAY ROAD. CARLSBAD CA 92008 EL CAJON CA 92118 ’
CURVE REALI GNMENT (858) 688- 1580

(760) 444- 1032
HB1
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District 11
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
11- SD-125-9. 8/ 12. 4 I'N SAN DI EGO COUNTY I N AND NEAR VESTERN RI M CONSTRUCTORS, | NC. LAMAN, NMATTHEW $2, 892,286 08/07/17 51%
11-292004 LEMON GROVE FROM PARADI SE VALLEY ROAD621 S ANDREASEN DRIVE, SU TE 817 SWEETWATER ROAD $2, 855,933 08/29/17 98%
ACNH P125- (019) E $101,398 12/31/19
0 OVERCRGCSSI NG TO 0.3 M LE NORTH COF ESCONDI DO CA 92029 SPRI NG VALLEY, CA 91977

TROY STREET OVERCROSSI NG (858) 688- 1526

STORMMTER M TI GATI ON - MEDI AN (760) 489-4328
11- SD- 125-13. 8/ 13. 8 IN SAN DI EGO COUNTY I N LEMON GROVE  PETERSON- CHASE GENERAL LAVAN, MATT $1, 504, 628 09/ 26/ 18 0%
11-418004 AND LA MESA ON ROUTE 94 AT ENG NEERI NG CONSTRUCTI ON, | NC. $0 11/08/18 0%
SNHG- X073- (132) E $0

MASSACHUSETTS AVENUE UNDERCROSSI NG
-0 AND ON ROUTE 125 AT PANORAMA UNDE
CONSTRUCT QUTER SEPARATI ON BARRI ER.

16351 CONSTRUCTI ON Cl RCLE VES

IRVINE CA 92606
(949) 252- 0441

11-SD-163-2.5/ 4
11- 415304

I'N SAN DI EGO COUNTY | N SAN DI EGO FROMWESTERN RI M CONSTRUCTORS, | NC. GHAZI ALAM SULTAN
ROBI NSON AVE OVERCROSSI NG TO SAN 621 S ANDREASEN DRI VE, SU TE 817 SWEETWATER RD

$7,042,108 01/17/18 40%
$5, 551, 427 02/ 09/ 18 79%

CSTG P163- (030) E 59,908 06/ 26/ 19
0 (030) DI EGO RI VER BRI DGE. D DO CA 92029 SPRING VALLEY, CA 91977 $
o ENHANCE STRI PI NG, LI GHTI NG UPGRADE .
(760) 489- 4328 (619) 602- 0333
HA23
11-SD-163-4.1/4.9 I'N SAN DI EGO COUNTY I N SAN DI EGO FROMFLATI RON WEST, | NC. ALSHEI KH JASON $31, 437, 704 06/ 16/ 17 38%
11-085784 0.3 MLE SOUTH TO 0.5 MLE NORTH OF 1770 LA COSTA MEADOAS DRI VE $13, 343,728 07/18/17
. ‘ 817 SVEETWATER ROAD $698 595 02/19/21 2%
FRI ARS ROAD OVERCRGSSI NG SAN MARCCS  CA 92078 SPRI NG VALLEY, CA 91977 !
REVI SE | NTERCHANGE/ W DEN OC AND .
(760) 916- 9100 (858) 688- 1473
HE11
11- SD- 805-. 3/ 4 IN SAN DI EGO COUNTY AT VARI OUS HAZARD CONSTRUCTI ON COMPANY  FI GUEROA, RENE $3, 205,954 01/ 16/ 18 58%
B e LTS e O MRRSROVE e pom s AL o
--0) SAN DI EGO CA 92121 (858) 6881 1551
(858) 587- 3600
HA28
11- SD- 805-2. 9/ 10 IN SAN DI EGO CO | N AND NEAR SD, CV ANDRV CONCRETE, | NC. FI GUERCA, RENE $5, 399,864 03/22/18  100%
11- 2N0074 NC ON RTE 5 FROM CAM NO DE LA PLAZA 605 E COMVERCI AL ST 1463 BROADWAY $4, égi' g%g 8‘115 225 ig 76%
UCTOO0.3 M S OF L ST UC AND ON RTE ANALEL M CA 92801 EL CAJON, CA 92021 '
805 FROM PALM AVE O (858) 688- 1590 OVER RUN

REPAI R AND REPLACE SLAB (714) 855- 4201
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District 11
M
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
11- SD-805-4. 4/ 5.5 IN SAN DI EGO COUNTY I N CHULA VISTA  CLEAN CUT LANDSCAPE RI VAS, MANUEL $1, 225,406 12/17/14 0%
11-2T2514 FROM ORANGE AVENUE OVERCROSSI NG TO | NCORPORATED 4001 EL CAJON BLVD, $9gg, 22‘21 2(1); 2519; %g 0%
NAPLES STREET UNDERCROSSI NG 7726 N. FI RST STREET, #137 STE 208 :
LANDSCAPE M TI GATI ON
FRESNO, CA 93720 fggsgsggqlogg 92105 PLANT EST
HA25 (559) 322- 2041 SATIS
11- SD-805-5.7/7. 8 IN SAN DI EGO COUNTY | N CHULA VI STA AT SEMA CONSTRUCTI ON, | NC. LAM TAI $12, 515,959 05/ 25/ 18 22%
11- 2T2604 2,030,283 06/19/18
STh o931 (121) VAR OUS LOCATI ONS FROM 0.2 M LE 320 GODDARD WAY, SUI TE 150 4001 EL CAJON BLVD, $ s oos v 21 2y 16%
NORTH OF NAPLES STREET UC TO BONI TA RVINE CA 92618 SUITE 208 '
-0 RD UC. PM ***5 7-7. 8** 949) 470- 0500 SAN DI EGO, CA 92105
s I-805 SOUTH SOUND WALLS (UNIT 1) (949) 470- (858) 829- 1020
11- SD- 805- 15. 7/ 17. 5 IN SAN DI EGO COUNTY I N SAN DI EGO AT WESTERN RI M CONSTRUCTORS, | NC. FI GUEROA, RENE $2,492,014 07/21/17 55%
11-410804 VARI OUS LOCATI ONS FROM LANDI S STREET 621 S ANDREASEN DRI VE, SU TE 1463 BROADWAY $2,404,456 08/15/17 93%
ACI M 805-(637)E OVERCROSSI NG TO ROUTE 805/ 8 $44,571 07/ 16/ 19
-- ESCONDI DO CA 92029 EL CAJON, CA 92021
O SEPARATI ON S o 1aos (858) 688 1551
ROADSI DE SAFETY | MPROVEMENT (760) 489-
11- SD- 805- 24. 7/ 27. 6 I'N SAN DI EGO COUNTY I N SAN DI EGO FROMACCU CONSTRUCTI ON, | NC. HODZI C, SEID $867,462 02/01/18  100%
11-2T3304 0.3 M LE NORTH OF GOVERNOR DRI VE 2098 S. GRAND AVE. SUITE A 4001 EL CAJON BLVD. $6§§’ 328 83; g; ;g 80%
UNDERCROSSI NG TO 0.5 M LE NORTH OF SANTA ANA CA 82705 STE 208 :
M RA MESA BOULEVARD UN 14) 641. 4730 SAN DI EGO, CA 92108 OVER RUN
I NSTALL | RRI GATI ON AND LANDSCAPI NG ( ) ) (858) 688- 1429
11- SD- 805- 26. 8/ 27. 3 IN SAN DI EGO COUNTY | N SAN DI EGO FROMCLEAN CUT LANDSCAPE ARI NDUQUE, RAY $1, 363,304 06/ 22/ 15 94%
11-2T0414 CARROLL CANYON ROAD BRI DGE TO 0. 2 | NCORPORATED 7177 OPPORTUNI TY ROAD $1, gig, ggg 8;5 (1)25 13 73%
M LE NORTH OF M RA MESA BOULEVARD 7726 N FI RST STREET, #137 SAN DI EGO, CA 92111 :
UNDERCROSSI NG HWY PLANTI (858) 467- 4084
HW PLANTI NG & LONG TERM PLANT FRESNO,  CA 93720
HB32 (559) 322- 2041
11- SD- 805- 27. 1/ 28. 9 IN SAN DI EGO COUNTY I N SAN DI EGO FROMFLATI RON VEST, | NC. LE VINE, GARY $5, 602, 868 07/31/ 18 0%
11-419904 M RA MESA BLVD UC TO 0.4 MLE NORTH 1770 LA COSTA MEADOWS DRIVE 871 N. BROADWAY $21,175 08/31/18 0%
B1l M 805-(638)E OF ROUTE 5/ 805 SEPARATI ON $21,175 10/ 09/ 19
--0) SAN MARCOS CA 92078 ESCONDI DO, CA 92025
PAVEMVENT REHABI LI TATI ON .
(760) 916- 9100 (760) 796- 4070 SUSPENDED
HA22
Totals: Authorized Final Amt: $1, 017, 286, 111 Completed to Date: $512, 855, 163  Work ThisMonth: $23, 848, 288

State of California Department of Transportation
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District
Federal Aid
- -
- E-
-S-
- SH

District Total:

Cnty Rt Pm
11-SD- 163-2.5/ 4
11-SD-163-4.1/4.9
11-SD-805-.3/4
11- SD-805-2.9/ 10
11-SD-805-4.4/5.5
11-SD-805-5.7/7.8

11- SD- 805- 15. 7/ 17.
11- SD- 805- 24. 7/ 27.
11- SD- 805- 26. 8/ 27.
11- SD- 805- 27. 1/ 28.
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FEDERAL Al D (| NTERSTATE)
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Statement of Ongoing Contracts - Index
Contract

11- 415304
11- 085784
11- 411204
11-2N0074
11-2T2514
11-2T2604
11- 410804
11-2T3304
11-2T0414
11- 419904

Statement of Ongoing Contracts - Federal Aid

Category

FEDERAL Al D ( PRI MARY)
FEDERAL Al D ( SECONDARY)

STATE H GHWAY

Page
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Bid + CCO
$136, 684, 825
$28, 810, 013
$36, 090, 417
$205, 272, 917

$610, 427, 940
$1, 017, 286, 111

Work Comp
$107, 637, 354
$15, 730, 743
$17, 452, 346
$118, 481, 691
$253, 553, 029
$512, 855, 163




Statement of Ongoing Contracts-Summary

District Work Completed ThisPeriod
11 $4, 664, 134
$4, 664, 134

Work completed this Period:
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